



Stormwater Department Update

AUGUST 9, 2022

DOT

- ▶ Greenbriar crossing completed July 22nd



1600 Block of Indiana Drainage Improvements

- ▶ Work continues; installing new pipes, excavating ditches, and installing a new storm structure.



7th St Drainage Improvements

- ▶ Pipe on-site, contractor has begun saw cutting roads, and installing silt fence.
- ▶ Structures ordered and waiting to be delivered.



Projects

19th St & Montana Ave box culvert in production.

E 10th St Drainage Improvements plans complete.


Numerous pipe and inlet jobs done in-house, big shout out to Casey Westfall & Jamie Vinson for their hard work.

Tons of mowing ponds and ditches, another big shout out to Tim Woosley & Bryan Kichura.

FY 22 Stormwater Maintenance

City of Lynn Haven Florida

City Map
January 14, 2020



Legend

- ★ Public Buildings
- Creeks
- Roads
- railroads
- city-land
- Waterbody
- City Limits



- City Staff Dug
- Contractor Dug
- Vac-Truck
- Improvement

- 1 Vermont Ave Drainage Improvements Project
- 2 Havenwood Ditch
- 3 DOT Crossings @ 14th St and 17th St
- 4 Installed 18" cross pipe at 9th & Wyoming to help with the amount of storm water in the area.
- 5 DOT dug outfall ditch on 11th St



The background features a dense field of 3D question marks in a light beige color, set against a dark, gradient background that transitions from black on the left to a dark blue on the right. In the top right corner, there is a solid orange rectangular block.

Questions?