



Stormwater Department Update

February 14, 2023

Ditch Digging

- ▶ Completed the contracted digging for this Fiscal Year.

26,078' dug to date

Recorded 104,403' of ditches dug in
FY '22 and '23



HMGP Projects

Baskerville Donovan Inc.

- 1.) Pine Forest Estates
- 2.) Acme Ln
- 3.) Bradley Circle

Dewberry

- 1.) 11th St
- 2.) Dundee Ln
- 3.) Wyoming Ave

Surveys are wrapping up and staff should be seeing 30% plans in the next 30-45 days.




Legislative Stormwater Project

Phase 1 is out to bid.



Phase 2 is in the permitting phase and will be bid out once permitting is completed and approved.



Questions?